fit@hcmus
TRƯỜNG ĐẠI HỌC KHOA HỌC TỰ NHIÊN, ĐHQG - HCM
KHOA CÔNG NGHỆ THÔNG TIN

VNUHCM - UNIVERSITY OF SCIENCE

FACULTY OF INFORMATION TECHNOLOGY

----- & ----

WEEKLY STATUS

REPORT 3

Instructor: Nguyễn Lê Hoàng Dũng

Nguyễn Minh Huy

Class: 24C05

Team: 08

24C05

Ho Chi Minh City

1 Report Information

Item	Value
Team	T08
Week	Week 3
Date of meeting	20/10/2026
Current phase / PA	PA1
Prepared by	Hoàng Minh Huy - 24127278
Overall status	Green (on track)

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
Improvise all PA1 + Project plans.	Hoàng Minh Huy	19/10/2026	Done	100%	Completed Project plans
Complete the proposed solution.	Lê Nguyễn Quốc Bảo	19/10/2026	Done	100%	Propose stacks and hardware.
Complete project vision.	Nguyễn Thế Huy	19/10/2026	Done	100%	Define project's specifications
Design the code architecture diagram.	Nguyễn Chí Minh	19/10/2026	Done	100%	Created C4 and Gantt chart.
Complete risk management..	Đoàn Minh Tuấn	19/10/2026	Done	100%	Found potential project risks.

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Improvise + prepare API routes prototype.	Hoàng Minh Huy	27/10/2026
Research project's legality	Đoàn Minh Tuấn	27/10/2026
Research and define use cases prototype	Nguyễn Thế Huy	27/10/2026
Calculate and define project's initial cost	Nguyễn Chí Minh	27/10/2026
Design and prepare the code structure prototype.	Lê Nguyễn Quốc Bảo	27/10/2026

1.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	Skip or misidentify PA requirements.	Project development stray from initial plan	Plans can be changed according to each PA.	All	28/10 /2026

2	Project might get rejected and must be changed	Time loss due to restarting PA0 and PA1 again.	Ensure project's specifications and propose backup plans	All	28/10/2026

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Hoàng Minh Huy	Yes	Create project plans + review members' works	Review works + API routes prototype.	Other course's projects
Nguyễn Thế Huy	Yes	Define the problem's vision.	Find use cases for the project	None
Nguyễn Chí Minh	Yes	Draw C4 diagram + Create Gantt chart.	Research the project's cost.	Different major
Lê Nguyễn Quốc Bảo	Yes	Propose solutions for project's features.	Prototype the code structure for project.	Other course's projects
Đoàn Minh Tuấn	Yes	Account for risks that might appear in process	Research laws for project's legality.	None

1.5 Metrics

Metric	This week	Total
Tasks completed	5	10
Commits	2	3
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0