Weekly status meeting 3

Member	Roles	Contribution	Detail
Hoàng Minh Huy	Project Manager / Developer	Propose project plans + Improvise other's works	• Propose "Phase gate" exit criteria for each PA • Break down the work structure (WBS) for the project. • Prepare the estimation table for each work package. • Distribute role ands and responsibilities. • Evaluating human resources and code estimations.
Nguyễn Thế Huy	Business Analyst / Designer	Completed project's vision	• Complete the problem statement. • State product position. • Define users and stakeholders. • Define scope + key features.
Nguyễn Chí Minh	Designer / Tester	Draw charts and diagrams for PA1	• Draw the C4 system context diagram for the project. • Create the Gantt charts based on the given estimation schedule.
Lê Nguyễn Quốc Bảo	Developer / Project Manager	Propose solution for the project	• Recommend technology stacks for the project • Research for hardware and operating environment of the project.
Đoàn Minh Tuấn	Tester/ Business Analyst	Analyse the project's potential risks	• Analyse the project's plan and account for potential threats or risks that might occurs