fit@hcmus
TRƯỜNG ĐẠI HỌC KHOA HỌC TỰ NHIÊN, ĐHQG - HCM
KHOA CÔNG NGHỆ THÔNG TIN

VNUHCM - UNIVERSITY OF SCIENCE

FACULTY OF INFORMATION TECHNOLOGY

----- & ----

WEEKLY STATUS

REPORT

Instructor: Nguyễn Lê Hoàng Dũng

Nguyễn Minh Huy

Class: 24C05

Team: 08

24C05

Ho Chi Minh City

1 Report Information

Item	Value
Team	T08
Week	Week 2
Date of meeting	11/10/2026
Current phase / PA	PA0
Prepared by	Hoàng Minh Huy - 24127278
Overall status	Green (on track)

1.1 Task Status

[Copy the tasks planned for this week from the task board.]

WBS / task	Owner	Planned finish	Status	% done	Notes
Propose project ideas and core features	Hoàng Minh Huy	12/10/2026	Done	100%	InfraLine + Team contract.
Find tech stacks and extra features	Lê Nguyễn Quốc Bảo	12/10/202	Done	100%	Completed PA0 2.4 + 2.6
Clarify target users and motivations	Nguyễn Thế Huy	12/10/202	Done	100%	Completed PA0 2.2 + 2.3
Check similar product experience + features	Nguyễn Chí Minh	12/10/202	Done	100%	Completed 2.5
Check feasibility and scope.	Đoàn Minh Tuấn	12/10/202	Done	100%	Completed 2.7

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Improvise all PA1 + Project plans.	Hoàng Minh Huy	19/10/2026
Complete risk management.	Đoàn Minh Tuấn	19/10/2026
Complete project vision.	Nguyễn Thế Huy	19/10/2026
Design the code architecture diagram.	Nguyễn Chí Minh	19/10/2026
Complete the proposed solution.	Lê Nguyễn Quốc Bảo	19/10/2026

1.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	Misunderstood requirements	Wrong development direction	Revise whole document once completed	All	13/10/2026

2	Difference in understanding of ideas	Individual errors affecting the group's momentum	Frequent interaction and communication to get everyone up to speed	All	13/10/ 2026

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Hoàng Minh Huy	Yes	Propose ideas + features	Planning the project + improvising others.	Other deadlines
Nguyễn Thế Huy	Yes	Clarified user + motivation	Find project's target, scope and features	None
Nguyễn Chí Minh	Yes	Found similar products + their features	Design a prototype of the workflow	Different class time
Lê Nguyễn Quốc Bảo	Yes	Found and introduced tech stacks to the team	Info about carrying out the project	None
Đoàn Minh Tuấn	Yes	Checked the feasibility and scope of the project	Find potential risks of the project	None

1.5 Metrics

Metric	This week	Total
Tasks completed	5	5
Commits	1	1
Pull requests merged / reviewed	0	0
Open defects (PA5)	0	0