fit@hcmus
TRƯỜNG ĐẠI HỌC KHOA HỌC TỰ NHIÊN, ĐHQG - HCM
KHOA CÔNG NGHỆ THÔNG TIN

VNUHCM - UNIVERSITY OF SCIENCE

FACULTY OF INFORMATION TECHNOLOGY

----- & ----

WEEKLY STATUS

REPORT 5

Instructor: Nguyễn Lê Hoàng Dũng

Nguyễn Minh Huy

Class: 24C05

Team: 08

24C05

Ho Chi Minh City

1 Report Information

Item	Value
Team	T08
Week	Week 5
Date of meeting	07/11/2026
Current phase / PA	PA2
Prepared by	Hoàng Minh Huy - 24127278
Overall status	Green (on track)

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
Handle introduction and deliver the problem statement for the project.	Hoàng Minh Huy	01/11/2026	Done	100%	Following the previous PA
Define acceptance criteria, write the requirements traceability matrix, review requirements.	Đoàn Minh Tuấn	01/11/2026	Done	100%	Using the use cases as the baseline
Specify stakeholders, define domain requirements, confirm use case model and specifications.	Nguyễn Thế Huy	01/11/2026	Done	100%	Based on functional and non-functional requirements.
Design screen lists and wireframes/mockups for the main use cases.	Nguyễn Chí Minh	01/11/2026	Done	100%	Following the use cases and requirements.
Define functional and non-functional requirements.	Lê Nguyễn Quốc Bảo	01/11/2026	Done	100%	Following previous PAs and team member's opinions

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Propose a data design prototype	Hoàng Minh Huy	10/11/2026
Propose a fully completed traceability matrix prototype.	Đoàn Minh Tuấn	10/11/2026
Propose a process screenplay prototype.	Nguyễn Thế Huy	10/11/2026
Propose a user interface design prototype.	Nguyễn Chí Minh	10/11/2026

Propose object - oriented design prototype.	Lê Nguyễn Quốc Bảo	10/11/2026

1.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due
1	Inconsistent design between individual graphs.	Misleading and confusing the stakeholders.	Revised graph designs and perform cross-checks.	All	9/11/2026
2	Inconsistent graph designs with the previous PAs.	Affecting system and user requirements, implementation and project documentation.	Revised / Redraw graphs until it is consistent with previous PAs.	All	9/11/2026

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Hoàng Minh Huy	Yes	Introduction + problem statement for the project	Propose a data design prototype	None
Đoàn Minh Tuấn	Yes	Acceptance criteria, requirements traceability matrix, review requirements.	Propose a fully completed traceability matrix prototype.	Confusion on the matrix
Nguyễn Thế Huy	Yes	Stakeholders, define domain requirements, use cases model and specifications.	Propose a process screenplay prototype.	Other courses' deadlines
Nguyễn Chí Minh	Yes	Screen lists and wireframes/mockups for main use cases.	Propose a user interface design prototype.	Other courses's deadlines
Lê Nguyễn Quốc Bảo	Yes	Define functional and non-functional requirements.	Propose object - oriented designs	Other courses' deadlines

1.5 Metrics

Metric	This week	Total
Tasks completed	5	20
Commits	5	9
Pull requests merged / reviewed	1	3
Open defects (PA5)	0	0