# Weekly status meeting 4

| Member | Roles | Contribution | Detail |
|---|---|---|---|
| Hoàng Minh Huy | Project Manager / Developer | Task assigning + Propose project API routes' prototype | • Define tasks for each members<br>• Show a demo of Django urls.py file (API routes). |
| Nguyễn Thế Huy | Business Analyst / Designer | Define prototype use cases | • Convey to other members prototype use cases for the project |
| Nguyễn Chí Minh | Designer / Tester | Calculate and define initial cost | • Read previous requirements in PA0 and PA1 and ensure the project's development stays in budget. |
| Lê Nguyễn Quốc Bảo | Developer / Project Manager | Propose code structure for the project | • Introduce members to Django and some previous projects' structure that might be used. |
| Đoàn Minh Tuấn | Tester/ Business Analyst | Ensure project's legality | • Make sure that the project does not has anything to do with copyrights or illegal elements. |