fit@hcmus
TRƯỜNG ĐẠI HỌC KHOA HỌC TỰ NHIÊN, ĐHQG - HCM
KHOA CÔNG NGHỆ THÔNG TIN

VNUHCM - UNIVERSITY OF SCIENCE

FACULTY OF INFORMATION TECHNOLOGY

----- & ----

WEEKLY STATUS

REPORT 4

Instructor: Nguyễn Lê Hoàng Dũng

Nguyễn Minh Huy

Class: 24C05

Team: 08

24C05

Ho Chi Minh City

1 Report Information

Item	Value
Team	T08
Week	Week 4
Date of meeting	27/10/2026
Current phase / PA	PA2
Prepared by	Hoàng Minh Huy - 24127278
Overall status	Green (on track)

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
Improvise + prepare API routes prototype.	Hoàng Minh Huy	27/10/2026	Done	100%	Proposed a prototype route
Design and prepare the code structure prototype.	Lê Nguyễn Quốc Bảo	27/10/2026	Done	100%	Implemented a prototype structure
Research and define use cases prototype	Nguyễn Thế Huy	27/10/2026	Done	100%	Proposed use cases prototype
Calculate and define project's initial cost	Nguyễn Chí Minh	27/10/2026	Done	100%	Ensure project stays in budget.
Research project's legality	Đoàn Minh Tuấn	27/10/2026	Done	100%	Found potential project risks.

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Handle introduction and deliver the problem statement for the project. (2, 3)	Hoàng Minh Huy	01/11/2026
Define acceptance criteria, write the requirements traceability matrix, review requirements.(5.4, 9, 10)	Đoàn Minh Tuấn	01/11/2026
Specify stakeholders, define domain requirements, confirm use case model and specifics (4, 5.3, 6, 7)	Nguyễn Thế Huy	01/11/2026
Design screen lists and wireframes/mockups for the main use cases (8)	Nguyễn Chí Minh	01/11/2026
Define functional and non-functional requirements (5.1, 5.2)	Lê Nguyễn Quốc Bảo	01/11/2026

1.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due

1	Immeasurable non-functional requirements	Affect the user's experience and development process.	Redefine requirements in a different and measurable context	Lê Nguyễn Quốc Bảo	02/11/2026
2	Inconsistent specifications between members	Ineffective development process and incomplete product	Total review before submission with all team members.	All	02/11/2026

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Hoàng Minh Huy	Yes	Prepare API routes prototype + Improvise.	Handle introduction + problem statement	Personal family activities.
Nguyễn Thế Huy	Yes	Research and define use cases prototype.	Find stakeholders, domain requirements + use cases	None
Nguyễn Chí Minh	Yes	Calculate and define project's initial cost	Screen lists + wireframes/mockups	Other classes' deadlines.
Lê Nguyễn Quốc Bảo	Yes	Design and prepare the code structure prototype.	Functional + non-functional requirements	None
Đoàn Minh Tuấn	Yes	Research project's legality	Acceptance criteria+ requirements traceability matrix + requirements review	None

1.5 Metrics

Metric	This week	Total
Tasks completed	5	15
Commits	1	4
Pull requests merged / reviewed	1	2
Open defects (PA5)	0	0